
Meeting Minutes

Town of Groton - Public Works 134 Groton Long Point Rd

Groton, CT 06340-4394

Public Works 

Administration 

(860) 448-4083

Permanent School Building Committee

Chairman Rick DeMatto, Vice-Chairman W. Gordon Lange, Robert J. Austin-LaFrance, Richard Monteiro, 

Robert Morrison, David Russell, and John Webster.

Thursday, June 4, 2009 7:00 PM Town Hall Annex - Community Room 1

Regular Meeting

ROLL CALL1.

Members Present: Chairman Rick DeMatto, Robert J. Austin-LaFrance, Gordon Lange, Richard Monteiro, 

David Russell and John Webster

Members Absent: Robert Morrison

Staff: Rick Norris, Project Manager - School Construction, Wes Greenleaf, Director School 

Buildings & Grounds, GPS and Colleen Quattromani, Recorder.

Also present: Mark Oefinger, Town Manager.

The meeting was called to order at 7:00 PM.

RECEIPT OF CITIZEN'S PETITIONS, COMMENTS AND CONCERNS2.

None.

APPROVAL OF MINUTES3.

a) April 16, 2009

A motion was made by Mr. LaFrance and seconded by Mr. Russell to accept the minutes of April 

16, 2009 as written.  The motion passed unanimously with one abstention by Mr. Webster.

COMMUNICATIONS AND REPORTS (other than Subcommittee reports)4.

(a)  PSBC Members

None.

(b)  Catherine Kolnaski and Northeast Academy Elementary Schools

Mr. Norris provided the PSBC with an update on the elementary school projects.  The planner has 

agreed that all work required to issue a Certificate of  Site Plan Compliance for Northeast 

Academy is complete.  There is an issue yet to resolve at Catherine Kolnaski.  Chairman DeMatto 

asked for an update on the shades for the elementary school Cafetoriums.  Perforated shades were 

purchased for Northeast Academy out of project funds and by GPS for the Catherine Kolnaski 

Magnet School.  In continuing work on the lightning issue for the schools FSI is evaluating the 

DC to AC conversion to complete the work recommended by Fuss & O'Neill.  Fuss & O'Neill will 

conduct a final inspection when the conversion is done.

Mr. Norris distributed his report to the Town Manager and the group reviewed the status of the 

project funds including the project contingencies and expenditures.  Staff is busy closing out the 

remaining contracts and preparing for the project audits.

(c) Fitch High School

Mr. Norris provided the PSBC with an update on the Fitch High School project.  He and Mr. 

Greenleaf conducted a water test on the windows and will meet with the window installer 

tomorrow for additional testing.   The window issue will not effect the Certificate of Occupancy 

and the Board of Education is willing to accept the school as long as a solution to the issue is 
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found.  The adjustment of catch basins heights in the new parking lot, installation of the new Fitch 

sign and the relocation of the existing sign will be completed this summer.      

JCJ will provide the Certificate of Substantial Completion tomorrow which will allow the Building 

Official to issue the final Certificate of Occupancy.   Contract close out continues and staff 

continues to work on completing items necessary for the Certificate of Site Plan Compliance.

RECEIPT OF SUBCOMMITTEE REPORTS5.

a) Phase ll Committee

Vice-chairman Lange told the PSBC about the latest discussions of the Phase II Committee.  

Several options are being considered.

UNFINISHED BUSINESS6.

None.

NEW BUSINESS7.

The regularly scheduled meeting of the PSBC on Thursday, June 18, 2009 has been cancelled.  

The next meeting maybe a special meeting to be determined or the regular meeting scheduled for 

Thursday, July 2, 2009.

OTHER BUSINESS8.

None.

ADJOURNMENT9.

The meeting was adjourned at 8:05 PM.
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